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EXECUTIVE SUMMARY 
Despite the increasing availability of project data in digital format with the use of such advanced 
computerized technologies as 3D modeling and project administration systems, digital data and 
information are still being used and managed independently in proprietary formats by separate 
project participants. Data handover still relies heavily on paper or electronic paper-based 
documents. As a result, project data must be collected a second time in many cases, which 
increases the costs of data collection efforts. Understanding of project data life cycles is needed 
to properly transfer the appropriate data between project participants. The aim of this research 
was to help professionals working in the Iowa Department of Transportation (DOT) better 
understand the flow of digital data and information during the project life cycle for various types 
of transportation assets, including pavements, bridges, culverts, signs, and guardrails. 
The research team conducted focus group discussions and interviews with highway professionals 
to capture their knowledge about the data workflows. In addition, an extensive review of the 
literature, manuals, project documents, and software applications regarding the exchanged 
information was conducted. For each type of asset, an information delivery manual (IDM) was 
developed. Each IDM consisted of several process maps (PMs) and one exchange requirement 
(ER) matrix. A total of 15 PMs and 5 ER matrices were developed for five different types of 
assets (i.e., signs, guardrails, culverts, pavements, and bridges). The PMs offered a better 
understanding of the overall workflow, particularly regarding the activities and the data sharing 
flow throughout a project. These PMs can help practitioners better understand the work process 
and interactions between involved parties for different types of projects (i.e., new construction, 
reconstruction, repair, and maintenance). The ER matrices showed who needs what data and who 
can provide the data. For example, from the maintenance point of view, asset location, geometry, 
material, and construction date are the data of greatest interest. These types of data were 
originally created by different actors, such as designers and contractors. 
Some limitations within the current workflows were identified. For example, the flow of asset 
data (e.g., geographic locations) is disconnected between project phases, especially by a 
complete blockage between construction and asset management. Contractors create as-built data 
by adding red-line markups (i.e., not in machine-readable format) to the design PDF plans. This 
makes it difficult for the asset manager to translate the information into a useful format. Also, an 
ideal process map and suggestions for improvement were proposed to further streamline the 
workflows throughout the project life cycle and reduce duplicate data collection efforts during 
the operation and maintenance phases. 
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1. INTRODUCTION 
1.1. Problem Statement  
The adoption of various advanced computerized technologies such as three-dimensional (3D) 
modeling, light detection and ranging (LiDAR), and geographic information systems (GIS) is 
transforming the way we produce, exchange, and manage data and information throughout the 
life cycle of a transportation project. According to ample evidence and success stories from the 
vertical construction industry and some promising case study results from the highway industry, 
significant improvements in data and information sharing between project participants and across 
various project development stages are possible with a model-based project delivery process and 
electronic and digital data transfer systems. These improvements will, in turn, translate to 
increased productivity, more efficient project delivery, greater accountability, and improved 
asset management. 
However, in current practice, digital data and information are being used and managed 
independently in proprietary formats by separate project participants, and data exchange 
processes still rely on paper or electronic paper-based formats rather than digital data sets. 
Several efforts have been made by the Federal Highway Administration (FHWA) through 
various webinar series to provide guidance and assistance for implementing digital modeling for 
highway projects, but there is not yet specific guidance on managing the flow of data and 
information across highway project phases. Research is needed to understand the current state of 
the practice in digital data sharing throughout the life cycle of a transportation project and to 
develop a guide on data flows, data sharing requirements, and supporting software applications 
and techniques to allow full reuse of digital data and information for particular use scenarios.  
The goal of this research was to develop a guide to help professionals in the Iowa DOT 
understand the flow of digital data and information during the project life cycle for various types 
of transportation assets, such as pavements, bridges, culverts, signs, and guardrails. The resulting 
guidebook includes, but is not limited to, the following topics: (1) business use cases in which 
data sharing between project actors is needed; (2) business processes that define clear sequences 
of activities to be performed for data and information sharing and exchange, as well as expected 
outcomes; and (3) data requirements, data sources, levels of detail, and software applications and 
tools involved in specific data exchange use cases. 
1.2. Research Approach and Methods 
The objective of this study was to capture industry experts’ knowledge and needs regarding 
digital data and information sharing during the life cycles of transportation assets. In order to 
achieve that objective, a literature review and focus group discussions were used extensively. A 
working group for each type of transportation asset was formed that included domain industry 
professionals with various kinds of expertise from the Iowa DOT (e.g., the Office of Design, the 
Office of Bridges and Structures, the Office of Contracts, maintenance staff, and district 
engineers) and contractors. In addition, workshops were held that involved software vendors 
(e.g., Bentley and AASHTOWare). These focus group discussions helped identify and document 
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the data exchange scenarios, flows, requirements, and formats, along with supporting software 
applications. Based on the results of the discussions, a process map (PM) and a data map were 
developed for each scenario. The process map shows the data exchange processes throughout a 
project’s life cycle, and the data map presents the data that must be shared, the stakeholders 
required to share the data, the stakeholders who receive the data, and the times when data must 
be shared.  
To accomplish the research objectives, four tasks were performed (see Figure 1-1).  
 
Figure 1-1. Flowchart of work tasks 
1.2.1. Task 1: Literature Review and Benchmark the Vertical Industry Practices  
The transportation sector lags behind the building construction sector in terms of data and 
information sharing between project participants and across various project development stages. 
The research team documented the best practices of the vertical construction industry through an 
extensive literature review and identified lessons learned and possible areas in which practices 
could be adapted to the highway infrastructure industry. As part of Task 1, IDMs were 
extensively studied and analyzed. An IDM aims to define (1) processes throughout the life cycle 
of a building project in which information exchange is required, (2) the actors that send and 
receive information for each process, and (3) definitions and descriptions for information to be 
shared (See et al. 2012). IDMs already are available, such as an IDM for the building 
programming phase and an IDM for geographical referencing (buildingSMART 2016). This 
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guidance has been widely accepted as an industry standard in the building and facility 
construction and management sectors.  
1.2.2. Task 2: Identify Business Use Case Narratives and Develop Process Maps 
Focus group discussions were used to identify business use cases in which data sharing between 
project stakeholders (actors) would occur. For example, the “cost estimating” use case would 
need data sharing between the engineer and the cost estimator. Each identified scenario narrative 
was described in plain language and consisted of the following information: (1) project phase 
(e.g., design), actors involved (e.g., designers, estimators), activities (e.g., cost estimating), 
software platforms used (e.g., CAD), and the purposes of the activities and anticipated outcomes 
(e.g., total cost).  
The research team translated the narratives obtained into formal process maps. The maps needed 
to be readable by both humans and machines so that the maps could be used for educating and 
training professionals and supporting the development of software tools to facilitate data sharing. 
Business process modeling notation (BPMN), which can visualize the relationships between 
activities, actors, and information flows (input and output), was employed to present the business 
workflows.  
1.2.3. Task 3: Identify Data Exchange Requirements and Develop Data Maps 
The focus group discussed how to identify data ERs based on the developed process maps. ERs 
specify the specific data to be shared, who is requesting the information, to whom the data must 
be sent, and the rationale for the data requests. Based on these discussions, the research team 
documented ERs in plain language at a level of detail that clearly defined the data entities (e.g., 
pavement layer), attributes (e.g., geometry information such as width and thickness), and 
specifications for each data item such that inconsistencies among the data names used by experts 
could be eliminated. Software applications that create and receive those data items were also 
identified by the focus group.   
The data exchange requirements resulting from the discussions were used by the research team to 
develop data maps that visualize the network of linked data items through data ownership links 
(relationships between data and project actors or DOT divisions).  
1.2.4. Task 4: Develop a Guide for Data and Information Sharing 
With the successful completion of the tasks above, the research team developed guidance for 
DOTs on data sharing during the life cycles of transportation assets. The guidance includes the 
process maps and data maps along with plain language descriptions that clearly explain the 
following items:  
 Business use cases where data sharing is needed 
 Data and information requirements  
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 Detailed specifications for each data and information type  
 Actors responsible for creating, receiving, validating, securing, and maintaining the data and 
information 
 Software applications involved in each data transaction  
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2. LITERATURE REVIEW 
2.1. Information Delivery Manuals 
2.1.1. Business Use Case 
A use case is defined as a scenario within the life cycle of a project in which data exchange 
between relevant stakeholders is required (Eastman et al. 2009). The key elements of a use case 
are the tasks to be completed, the actors (project stakeholders), and data exchange requirements 
that specify the data to be transferred to enable the completion of the work. Some examples of 
use cases are the data exchanges among architects, structural engineers, and HVAC engineers to 
develop an as-designed model; the data exchange between engineers and cost estimators to 
support quantity take-off and cost estimation; and the sharing of the design models with those 
involved in the energy analysis process. The identification of business use cases is the first step 
in developing an IDM for a given type of asset. For each of the identified use cases, an IDM is 
needed. Because a construction project involves an extensive number of phases and processes, 
business use cases are usually prioritized, and the top ones are developed first.  
2.1.2. What Is an IDM? 
An IDM aims to capture the industry knowledge and experience about the workflow and 
information sharing flow of a business use case within the life cycle of a building project. An 
IDM identifies the data and information that need to be transferred from one stakeholder to 
another and when the transfer should occur. Specifically, the major goals of an IDM are as 
follows: 
 Identify and describe the processes in which data sharing is required 
 Identify the data producer and receiver for each data sharing scenario 
 Document the specific data requirements for each data sharing scenario 
The core components of an IDM include the following:  
 A process map that explains the sequence of activities to be completed and the actors 
(stakeholders) involved in the process. Figure 2-1 shows a formal BPMN process map for a 
pre-construction workflow. 
 ERs that specify the data entities/attributes to be transferred and the senders and recipients. 
Figure 2-2 shows a portion of an ER specification that clearly describes the required and 
optional data entities and attributes for the corresponding ERs in the process map.
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Figure 2-1. Process map of the pre-construction phase 
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Notes: O = optional, R = required, P = planar, C = curved 
Figure 2-2. Data entities and attributes of the ERs 
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2.1.3. IDM Development Methodology 
In order to support the formal documentation of IDMs, the buildingSMART alliance (bSa) 
developed a guide on IDM development methodology that has become the ISO 29481-1:2010 
standard and a part of the National Building Information Modeling (BIM) standard (National 
Institute of Building Sciences 2007). Specifically, developing an IDM consists of the following 
major stages: 
 Define the scope of the IDM in a way that clearly describes the specific use case in the life 
cycle of a project (e.g., creating design models, project handover, etc.) to be investigated. 
The project life cycle involves a huge number of business processes, from the programming 
to demolishing phases, and IDMs with high priority are identified and developed first. 
 Form a workgroup that involves appropriate industry professionals who have background 
and experience relevant to the scope of the IDM. The members in the workgroup identify the 
activities, actors, and information sharing events that are needed to enable the completion of 
the identified business use case. 
 Develop a process map based on the discussions of the workgroup. A process map 
representing the current practice or a proposed business process is developed to describe the 
sequence of work and the actors who perform the activities in the workflow. The process 
map also locates where data exchange should occur and the level of detail needed. The 
process map is modeled using BPMN, which can allow for visualization and the development 
of supporting applications. Along with the BPMN flowchart, the map is described in 
understandable language for the end user.  
 Create data ERs for each of the data sharing scenarios identified in the process map. An ER 
consists of the following information: (1) who is requesting the information, (2) why the 
activity is happening, (3) the phase of the project in which the activity takes place, (4) the 
data (entities, objects, and properties) that are needed, (5) to whom the information is being 
given, (6) the resources (e.g., computer systems or equipment) used for a specific activity, 
and (7) inputs and outcome data. An exchange requirement is shown as a “message-driven 
event” in the BPMN process map.  
 Develop a software application to facilitate the implementation of IDM. This stage aims 
to identify the applications that support each component of the work in the workflow and 
map the data identified in the ER to the entities/attributes in the software application.  
2.1.4. IDM Development Status 
IDM has attracted significant attention worldwide. According to a review of the existing efforts, 
more than 30 separate IDM projects have been developed or are in progress for various business 
processes within the life cycle of a building project.  
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The top prioritized IDMs identified by the bSa include the following: 
 Perform energy analysis in the feasibility phase 
 Create architectural, structural, electrical, and HVAC BIM models in the design phase 
 Perform quantity take-off and cost analysis during the coordinated design and procurement 
stage 
 Develop facility management documentation during the coordinated design and procurement 
stage 
 Perform consistency control during the coordinated design and procurement stage 
2.2. Related Research 
A plethora of studies have examined various aspects of IDM. One major line of research focuses 
on IDM development. Nawari (2011) developed an IDM for structural design, including a 
process map and the information exchange requirements needed for implementation. Similarly, 
Nawari developed an IDM for designing and analyzing wood structures (2012a), an IDM for off-
site construction (2012b), and an IDM for designing tensile structures (2014). Jallow et al. 
(2013) presented an information exchange table showing different groups of information 
exchange items and their dependencies to assist in developing IDMs for energy efficient retrofit 
projects. Studies on IDMs are not limited to the building sector. Obergriesser and Borrmann 
(2012) proposed an IDM for the geotechnical infrastructural design of bridges that included 
interactions among geotechnical engineers, terrestrial surveyors, transportation engineers, and 
structural engineers. Furthermore, with new project delivery methods such as design-build and 
integrated project delivery, contractors and manufacturers also influence the design process. 
Berard and Karlshoej (2012) proposed an IDM to incorporate construction methods and products 
into the bidding process for design-build projects to reduce design errors.  
Information exchange is important for achieving interoperability between different parties who 
may use heterogeneous applications. In order to improve the effectiveness of information 
exchange during the project delivery process, several attempts have been made to utilize IDMs 
for better information management. In an attempt to leverage remote sensing technologies for 
bridge inspection, Sacks et al. (2016) aimed to automatically generate a bridge model by 
integrating point cloud data (from laser scanning technology and photogrammetry) with an 
expert system of bridge component classification. To ensure that the output model worked 
effectively, the authors deployed IDMs to define information requirements and connect 
integrated parts of the system with each other. In another implementation case, Karlshøj et al. 
(2016) applied construction operation building information exchange (COBie) to curtain walls 
and developed two IDMs to control information exchanges. With the same intention of 
improving asset management and with an additional purpose of eliminating duplicate work, 
Hoeber and Alsem (2016) presented a BIM-based life-cycle approach used in the Netherlands in 
which collaboration between project managers and asset managers is required in the beginning 
stages of the project. In this approach, IDMs are used as a formal contract document to define 
required deliverables. To evaluate the efficiency level of buildings and manage project 
objectives, Klobut et al. (2016) developed a key performance indicators (KPIs) framework for a 
research project named Design4Energy (D4E). Thanks to IDMs, specifically process maps and 
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exchange requirements, the researchers incorporated KPI targets and their assessment processes 
into the early design phase, which in turn helped improve the building design process.  
Despite an extensive amount of research, as discussed above, data exchange processes still rely 
on paper or electronic paper-based formats rather than digital data sets. The majority of studies 
on IDMs have been conducted for the building sector, and very little research has been 
undertaken for the transportation sector. Several efforts have been made by the Federal Highway 
Administration (FHWA) through various webinar series to provide guidance and assistance for 
implementing digital modeling for highway projects. However, specific guidance on managing 
the flow of data and information across highway project phases is lacking. Research is needed to 
understand the current state of the practice in digital data sharing throughout the life cycle of a 
transportation project and to develop guidance on data flows, data sharing requirements, and 
supporting software applications and techniques to allow full reuse of digital data and 
information for particular use scenarios.   
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3. CURRENT DATABASES AND SOFTWARE APPLICATIONS 
3.1. Databases 
The following databases are used by the Iowa DOT to gather data created throughout the 
workflows of different sign, guardrail, culvert, pavement, and bridge assets: 
 ProjectWise is used to stored data related to the project, such as MicroStation design files, 
tabulations, and MS Excel files. 
 The Electronic Records Management System (ERMS) stores contract data and other 
information, such as design plan PDFs and as-built drawings. 
 Oracle databases store inventory and condition data of signs, culverts, and traffic barriers 
with a series of related tables in the same system. 
 Bid Express is a cost estimate database that helps determine the average unit price for bid 
items.  
 The Structure Inventory and Inspection Management System (SIIMS) is the single-source 
location for entering and reviewing condition information for all Iowa bridges, both local and 
state-owned.  
 The Crash Mapping Analysis Tool (CMAT) is a software program that provides convenient 
access to Iowa crash data through a GIS interface. Functionality in CMAT can also be found 
in a web-based Safety Analysis, Visualization, and Exploration Resource (SAVER) tool. 
 The Pavement Management Information System (PMIS) contains various levels of data 
describing the pavement conditions and histories of Iowa’s Interstates and primary routes. 
 The Bridge Information System (BRIS) is a Microsoft Access database program that serves 
as an inventory of bridge projects.  
 The Roadway Asset Management System (RAMS) serves as the roadway inventory and 
location component for various roadway data systems. 
These databases are summarized in Table 3-1.  
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Table 3-1. Databases 
Databases 
Assets 
Signs Guardrails Culverts Pavements Bridges 
ProjectWise      
ERMS      
Oracle databases      
Bid Express      
SIIMS      
CMAT, SAVER      
PMIS      
BRIS      
RAMS      
 
3.2. Software Applications and Data Format 
The following software applications are used in various phases of the project life cycle, including 
planning, design, contracting, construction, and operation and maintenance:  
 Google Earth is used to verify the features that exist on the roadways and their locations. 
Designers can perform measurements using Google Earth.  
 Roadview serves much the same function as Google Earth, but it is a collection of street-level 
pictures rather than satellite images, as in Google Earth.  
 SignCAD is used to design signs. Once the design is completed, it is exported to 
MicroStation.  
 MicroStation is used to assist design processes in producing design plans. Plan production is 
aided by seed files for typical plan sheets and standard drawings.  
 Geopak helps utilize survey data and improve design quality by applying 3D modeling 
technology.  
 MS Excel is used to summarize design information in spreadsheet files. The Iowa DOT is 
developing an Oracle-based system to store the design information in the future.  
 Adobe Acrobat is a software application used to view, create, and manage PDF files. Final 
design details are summarized in PDF files.  
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 The ArcGIS collector app for smartphones and tablets is used to add/update information 
collected in the field into an online GIS map. All data is currently stored, edited, and 
maintained in an Oracle Spatial Database Engine (SDE) enabled system.  
 FieldManager and FieldBook are the programs that resident construction engineers (RCEs) 
and field inspectors, respectively, used to document activities pertaining to the contract. 
However, the Iowa DOT is migrating into an enterprise system called AASHTOware Project. 
 DocExpress is a paperless contracting system that includes electronic signature technology. 
Users can submit, access, exchange, and track the contract documents during a project.  
 Preliminary bridge design software includes the following:  
 Iowa DOT annual exceedance probability discharge spreadsheet 
 Iowa Bridge Backwater software 
 Final bridge design software, according to Iowa DOT (2017a), includes the following:  
 Mathcad sheets used for various aspects of the American Association of State Highway 
and Transportation Officials (AASHTO) load and resistance factor design (LRFD) steel 
I-girder design: bearing stiffener, field splice, intermediate stiffener size, negative 
resistance, plastic moment–negative, plastic moment–positive, positive moment 
constructability, positive resistance, shear connectors, and shear resistance.  
 RC-Pier used for LRFD T-pier design and LRFD frame pier design 
 Spreadsheets used to determine top-of-slab elevations (CCS, CWPG, PPCB), beam line 
haunch elevations (CWPG, PPCB), and haunches (PPCB) for straight, constant-width 
bridges 
 Spreadsheets used to determine typical pier loads based on the AASHTO LRFD code for 
use with the RC-Pier software application 
 Spreadsheets used in the LRFD design of typical pier caps, pile footings, and steel-
laminated elastomeric bearings 
 Miscellaneous programs for determining rebar lengths, designing deck drains, and 
preparing cost estimates 
These software applications are summarized in Table 3-2.  
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Table 3-2. Software applications 
Software Applications 
Assets 
Signs Guardrails Culverts Pavements Bridges 
Google Earth      
Roadview      
SignCAD      
MicroStation      
Geopak      
MS Excel      
Adobe Acrobat      
ArcGIS collector app      
FieldManager      
FieldBook      
DocExpress      
Bridge design software      
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4. CURRENT DATA WORKFLOWS OF SIGNS 
This chapter captures the current knowledge and practice regarding the workflows and life cycles 
of sign asset data, from project initiation to operation and maintenance. Three PMs and one ER 
matrix for sign assets are included in this chapter.  
4.1. Sign Construction/Reconstruction Project (PM.S.1) 
4.1.1. Overview 
The life-cycle workflow of a construction/reconstruction project for signs, as shown in  
Figure 4-1, shares common processes with a typical construction project and can be divided into 
the following phases (as shown in the top row of the process map): planning and programming, 
design, contract development, and fabrication. 
16 
 
Figure 4-1. Process map of sign construction/reconstruction 
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Actors involved in the workflow, as presented in the left column of the process map, included a 
monthly production schedule meeting board, traffic engineers (design function) from the Office 
of Traffic and Safety, the Office of Contracts, the Office of Construction and Materials and the 
RCE, and the contractor.  
4.1.2. Actors 
4.1.2.1. Monthly Production Schedule Meeting Board 
The production schedule meeting is held every month with the involvement of all relevant 
offices to determine new construction or reconstruction needs across different districts within the 
state. A new sign construction project is usually prompted by the construction of larger 
associated projects such as roadways.  
4.1.2.2. Traffic Engineers (Design Function) 
The traffic engineers in the Office of Traffic and Safety lead the design phase. The purpose of 
this stage is to determine the types of signs to be placed and their geometry information in 
accordance with federal and state manuals and specifications. Excerpts of relevant manuals used 
by the Iowa DOT for sign design include the Sign Inventory User’s Guide, Iowa DOT Standard 
Specifications–Division 25 Miscellaneous Construction, Iowa DOT Standard Road Plans, and 
Sign Truss Standards. Designers use Google Earth or Roadview to identify the location of 
existing signs to make decisions on the locations of new signs. Signs are placed in MicroStation, 
which supports automated creation of PDF plans. An Excel file summarizing design attributes 
and quantity items is manually created. Designers also perform preliminary estimates for the bid 
items. At the end of the design phase, designers produce a set of MicroStation files, PDF plans, 
tabulations, and Excel files. MicroStation and Excel files are archived in ProjectWise, while PDF 
plans are transferred to the Office of Contracts.  
4.1.2.3. Office of Contracts 
The Office of Contracts loads the design quantity information received from the Office of Traffic 
and Safety along with unit price data into its own systems to estimate the duration and total cost 
of the project. When the contract is signed, all of the contract documents, including PDF plans, 
bid quantities and prices, and relevant specifications, are uploaded to Doc Express, which is used 
by the Office of Construction and Materials or the RCE to manage the project.  
4.1.2.4. Office of Construction and Materials 
Construction engineers inspect the project during the construction phase to ensure that the signs 
are installed at the correct locations, the correct materials are used, and other contracted 
requirements such quantity, quality, and schedule are met. As-built information is presented in 
PDFs and stored in the ERMS. These as-built data are mainly recycled from the design PDF 
plans. Other data created in this phase related to materials and costs are stored in the ERMS as 
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well. The project-related documents, which include both as-planned and as-built data, are finally 
collected in the ERMS for permanent archiving. 
4.1.2.5. Contractor  
A contractor is hired to install the new signs. Material details and quantities need to be submitted 
to the Office of Construction and Materials for approval. The contractor submits as-built plans at 
the completion of the project.  
4.1.3. Data Exchange Requirement 
An ER document specifies the data to be exchanged between a certain pair of players within the 
workflow. The data exchange events for signs are listed below. The details of the data attributes 
are presented in the sign ER matrix (see Figures 4-4 through 4-6 at the end of this chapter). 
 Monthly Production Schedule Meeting Board to Traffic Engineers (ER.S.101):  
The main deliverable of the production schedule meeting is a list of approved new 
construction projects for every district. The design needs and other activities (including sign-
related activities) associated with all approved new construction projects are discussed during 
the monthly production schedule meeting. After receiving the project information, the traffic 
engineers are in charge of sign design.  
 Traffic Engineers to Office of Contracts (ER.S.103): 
At the end of the design phase, sign designers send MicroStation files, PDF plans, 
tabulations, and Excel files to the Office of Contracts for proposal development. Sign 
installation requirements and specifications are included in the contract to be used by the 
contractor during construction. The exchanged information may include sign identifier, 
location, color, size, message, and type; replacement notes; sign material; post type, 
dimensions, and quantity; and footing.  
 Office of Contracts to Office of Construction and Materials and/or RCE/Contractor 
(ER.S.104): 
When the contract is signed, PDF plans, bid quantities and prices, and relevant specifications 
are uploaded to Doc Express and then used by the Office of Construction and Materials or 
the RCE to help manage the project. These documents are also included in the contract to be 
used by the contractor during construction. 
4.2. Sign Replacement Project (PM.S.2) 
4.2.1. Overview 
Funding of about $3 million per year is assigned for the monthly replacement of signs in six 
districts. Figure 4-2 presents the process map for a sign replacement project. 
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Figure 4-2. Process map of sign replacement 
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The sign replacement workflow can be divided into the following phases (see the top row in the 
process map in Figure 4-2): planning and programming, design, contract development, 
fabrication and installation, and operation and maintenance. Actors involved in the workflow, as 
presented on the left column of the process map, are the district maintenance office, traffic 
engineers (design function), Iowa sign shop, Office of Contracts, Office of Construction and 
Materials and the RCE, and the contractor.  
4.2.2. Actors 
4.2.2.1. District Maintenance Office 
The maintenance office in each district evaluates the condition of its signs and develops a list of 
potential signs that need to be replaced. This list of signs is sent to the traffic engineers in the 
Office of Traffic and Safety for review and approval.  
4.2.2.2. Traffic Engineers (Design Function) 
The traffic engineers in the Office of Traffic and Safety are responsible for reviewing the sign 
replacement needs from the districts and making the final selections based on a holistic 
consideration of sign condition and available budget. This final list of selected signs, along with 
the corresponding inventory data exported from the Oracle database in Excel format, is sent to 
the designers in the Office of Traffic and Safety to update the design in accordance with the 
latest specifications and standards. Any changes to the existing signs are highlighted in the Excel 
file, which is then sent to the operation engineers in the Office of Traffic and Safety, who update 
the inventory data.  
4.2.2.3. Iowa Sign Shop 
The Iowa sign shop is responsible for fabricating the signs once the design is completed. Before 
the fabrication of the signs, shop drawings are developed to describe the design in detail. Shop 
drawing development is based on the summarized designed information and other detailed 
requirements specified in the attached manuals, specifications, and standards received from the 
Office of Traffic and Safety. These drawings need approval from the Iowa DOT before 
fabrication. The fabricated signs are provided to the selected contractors. 
4.2.2.4. Office of Contracts 
See section 4.1.2. 
4.2.2.5. Office of Construction and Materials 
See section 4.1.2. 
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4.2.2.6. Contractor  
See section 4.1.2. 
4.2.3. Data Exchange 
The cases in which data exchange is required are listed below. The details of the data to be 
exchanged are presented in the sign ER matrix (see Figures 4-4 through 4-6 at the end of this 
chapter).  
 Designers to Iowa Sign Shop (ER.S.102): 
The Iowa sign shop is responsible for fabricating the signs once the design is completed. Sign 
requirements and specifications are sent to the Iowa DOT sign shop, which develops the shop 
drawings in accordance with the requirements and specifications prepared by the Office of 
Traffic and Safety. The drawings need to be submitted to the Office of Traffic and Safety for 
review and approval before proceeding with fabrication. 
 Designers to the Office of Contracts (ER.S.103): 
See section 4.1.3.  
 Office of Contracts to Office of Construction and Materials/RCE: 
See section 4.1.3. 
 Office of Contracts to Contractors (ER.S.104): 
See section 4.1.3. 
4.3. Sign Maintenance Activity (PM.S.3) 
4.3.1. Overview 
Figure 4-3 presents the process map for sign maintenance. 
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Figure 4-3. Process map of sign maintenance 
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Sign maintenance involves tasks from the following project phases: (P4) operation and 
maintenance, (P1) design, and (P3) fabrication. Actors participating in the workflow, as 
presented in the left column in the process map, are field maintenance staff (A4a), traffic 
engineers (operation function) (A1), and the Iowa sign shop (A2a).  
4.3.2. Actors 
4.3.2.1. Field Maintenance Staff 
Field maintenance staff are responsible for most of the activities in this workflow. Their specific 
tasks include sign inspection, condition evaluation, and maintenance. Data collection is 
completed using an Esri GIS data collector application to add or update information on the 
conditions of existing signs. Field maintenance staff also perform some small-scale sign 
replacement projects where a sign has been knocked down or damaged. Depending on the size of 
the sign, either the local shop will do the repair, the district sign team will do the repair, or the 
sign will be added to the monthly sign replacement letting. For non-Manual on Uniform Traffic 
Control Devices (MUTCD) signs that are not specified in the sign standards, field staff need a 
detailed design from the designer before fabrication. Otherwise, field staff can send a fabrication 
order directly to the Iowa sign shop. Field maintenance staff coordinate with the traffic operation 
engineers to update the inventory data in the Oracle database. 
4.3.2.2. Traffic Engineers  
See section 4.1.2. 
4.3.2.3. Iowa Sign Shop 
See section 4.1.2. 
4.3.3. Data Exchange  
The data exchange events during the sign maintenance workflow, as shown in Figures 4-4 
through 4-6, include the following:  
 Field Maintenance Staff to Traffic Engineers (ER.S.201): 
A final list of signs to be replaced/maintained is sent to the Office of Traffic and Safety by 
the district maintenance office/maintenance garage. The exchanged information may include 
sign identifier, location, and type.  
 Designer to Iowa Sign Shop (Only for Non-MUTCD Signs) (ER.S.102): 
See section 4.2.3. 
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 Designer to Field Maintenance Staff (Only for Non-MUTCD Signs) (ER.S.105): 
At the completion of the project, the contractor needs to submit as-built drawings and 
documents for the project to the Iowa DOT, which pushes the documents to the staging 
database. The exchanged information may include sign identifier, installation, location, color, 
size, message, and type; replacement notes; sign material; post type, dimensions, and 
quantity; and footing.  
25 
 
Figure 4-4. Sign data exchange requirement matrix (sign ER matrix), part 1 
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Figure 4-5. Sign data exchange requirement matrix (sign ER matrix), part 2 
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Figure 4-6. Sign data exchange requirement matrix (sign ER matrix), part 3 
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5. CURRENT DATA WORKFLOWS OF GUARDRAIL ASSETS 
This chapter captures the current knowledge and practice regarding the workflows and life cycles 
of guardrail asset data, from project initiation to operation and maintenance. Two PMs and one 
ER matrix for guardrail assets are included in this chapter.  
5.1. Guardrail New Construction/Reconstruction (PM.G.1) 
5.1.1. Overview 
Figure 5-1 shows the process map for a guardrail construction/reconstruction project. 
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Figure 5-1. Process map of guardrail new construction/reconstruction 
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New guardrail construction and guardrail reconstruction are typically part of new road or bridge 
projects. Maintaining and updating the proper digital records throughout the entire process helps 
promote efficiency and prevents the recreation of the same information at every data exchange.  
The process map focuses on the following main actors in the new guardrail/guardrail 
reconstruction process: 
 District Engineers/Relevant Office 
 Office of Design 
 Office of Contracts 
 Office of Construction and Materials/RCE 
 Maintenance Shop 
 Contractor 
5.1.2. Actors 
5.1.2.1. District Engineers/Relevant Office 
In this row of the process map, a project is initiated. Through some sort of formal or informal 
communication, a guardrail need is identified. This usually is triggered by either new 
construction or replacement of existing assets (bridges, culverts, medians, pavement, etc.). Then, 
the district engineers or relevant offices make the appropriate attempts to obtain the required 
survey data. If available, the survey data is sent to the Office of Design. 
5.1.2.2. Office of Design 
The Office of Design’s main goal is to utilize all available data for guardrail design. The 
designer also leverages available survey data from Google Earth, Roadview images, and as-built 
plan PDFs of previous projects from the ERMS. Once all necessary data are obtained, the Office 
of Design uses standards, MicroStation/Geopak, and Excel as its main tools to design the 
guardrails. After the completion of design, the Office of Design sends its completed design work 
to the Office of Contracts (ER.G.101). At this point, all MicroStation files and Excel 
spreadsheets are saved to the ProjectWise server. 
5.1.2.3. Office of Contracts 
Upon receiving the design package, the Office of Contracts performs the following three tasks to 
determine the total price of the project and who will implement the project: cost estimating, 
bidding, and contract development. The design information from PDF plans and Excel 
spreadsheets tabulations are used to quantify the work quantities, which are embedded with unit 
prices to estimate the total cost of the project. A qualified contractor offering the lowest price is 
selected. The Office of Contracts then posts all documents to DocExpress instead of mailing hard 
copies to the successful bidder. The contractor can use the digital signature function to sign the 
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contract. After the contract is signed, the project information is transferred to the Office of 
Construction and Materials or the RCE who performs the construction inspection.  
5.1.2.4. Office of Construction and Materials/RCE 
The Office of Construction and Materials/RCE mainly focuses on project progress tracking. A 
high volume of data exchange occurs between this actor and the contractor. Most of these 
submissions and approvals are carried out using PDFs or paper documents. Field records are 
recorded in PDF format and sent through Fieldbook into the ERMS. There also may be direct 
contact with the Office of Design if something needs to be redesigned.  
5.1.2.5. Contractor 
As-built information is presented in PDF plans and stored in the ERMS. These as-built data are 
mainly recycled from the design PDF plans. Other data created in this phase that are related to 
materials and costs are stored in the ERMS as well.  
5.1.2.6. Maintenance Shop 
Currently, no direct communication with the maintenance shop is needed for new and 
reconstruction guardrail projects.  
5.1.3. Data Exchange 
The cases in which data exchange is required are listed below. The details of the data to be 
exchanged are presented in the guardrail ER matrix (see Figures 5.3 through 5.6). 
 Office of Design to Office of Contracts: 
At the end of the design phase, designers send MicroStation files, PDF plans, tabulations, and 
Excel files to the Office of Contracts for proposal development. Guardrail installation 
requirements and specifications are included in the contract to be used by the contractor 
during construction. The exchanged information may include guardrail-steel beams, cable 
guardrails, crash cushions, temporary barrier rails, safety closures, concrete guardrails, and 
specifications.  
 Office of Contracts to Contractor: 
At the end of the design phase, designers send a set of MicroStation files, PDF plans, 
tabulations, and Excel files of the design guardrails to the Office of Contracts for proposal 
development. Guardrail installation requirements and specifications are included in the 
contract to be used by the contractor during construction. 
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5.2. Guardrail Maintenance (PM.G.2) 
5.2.1. Overview 
Figure 5-2 shows the process map for guardrail maintenance. 
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Figure 5-2. Process map of guardrail maintenance 
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Guardrail maintenance is important for keeping the roadway safe and protecting certain areas.  
The process map focuses on the following main actors in the guardrail maintenance process: 
 District Bridge Inspector/Call Center 
 Maintenance Shop 
 Contractor 
5.2.2. Actors 
5.2.2.1. District Bridge Inspector/Call Center 
Through some sort of formal or informal communication, a guardrail need is identified. This 
usually is triggered either by an accident or simply the deterioration of an asset. The bridge 
inspector or call center then notifies the proper shop by phone or email with a work order that 
includes the information needed to make a repair. 
5.2.2.2. Maintenance Shop 
The maintenance shop’s job is to ensure that all of the required work is completed. After 
receiving the work order, the shop must determine whether its staff will do the work or the work 
should be contracted to an outside company. If the work is to be done in-house, the shop sends a 
crew to do the work. The foreman fills out a paper sheet with hours and general information, 
which is turned in at the end of the day and saved to the ERMS. A bill is also sent to the person 
who caused the damage, if known. If the work is to be done by a contractor, a repair order is 
faxed once a week. Some of the work cost information is also stored in the Resource 
Management System (RMS), which is a maintenance payroll and daily log system. This 
information is stored by function code, which allows professionals to break down and analyze 
some of that costing information. 
5.2.2.3. Contractor 
See section 5.1.2. 
5.2.3. Data Exchange 
The cases in which data exchange is required are listed below. The details of the data to be 
exchanged are presented in the guardrail ER matrix (see Figures 5-3 through 5-5).  
 Inspector to Maintenance Shop (ER.G.200): 
Field staff in the maintenance garages send work orders in PDF format via email to the 
maintenance shop if part of a certain guardrail (post, cable, etc.) is damaged. The 
maintenance shop needs to contact the one-call center if the repair work requires excavation. 
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Other supporting documents and images, if available, may be attached as well. The 
maintenance personnel may need to perform further inspection to evaluate the maintenance 
need. 
 Maintenance Shop to Contractor (ER.G.201): 
Repair or replacement of a cable guardrail is performed by a contractor. Other types of 
guardrail repair, such as for W-beam guardrails, are performed by the in-house crew. A work 
order is sent to the contractor directly from the maintenance garage.  
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Figure 5-3. Guardrail data exchange requirement (guardrail ER matrix), part 1 
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Figure 5-4. Guardrail data exchange requirement (guardrail ER matrix), part 2 
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Figure 5-5. Guardrail data exchange requirement (guardrail ER matrix), part 3
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6. CURRENT DATA WORKFLOWS OF CULVERT ASSETS 
This chapter captures the current knowledge and practice regarding the workflows and life cycles 
of culvert asset data, from project initiation to operation and maintenance. Two PMs and one ER 
matrix for culvert assets are included in this chapter.  
6.1. Culvert New Construction/Reconstruction (PM.C.1) 
6.1.1. Overview 
Figure 6-1 shows the process map for a culvert construction/reconstruction project. 
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Figure 6-1. Process map of culvert new construction/reconstruction 
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The workflow can be divided into the following phases: planning and programming, design, 
contract development, construction, and operation and maintenance. Actors involved in the 
workflow, as presented in the left column of the process map, are Office of Design, Office of 
Bridges and Structures, Office of Contracts, Office of Construction and Materials and the RCE, 
and the contractor.  
6.1.2. Actors 
6.1.2.1. Office of Design 
The process is similar to the process for guardrail design (see section 5.1.2). However, the Office 
of Design also needs a hydraulics design from the Office of Bridges and Structures to develop 
final plans.  
6.1.2.2. Office of Bridges and Structures 
The hydraulics team in the Office of Bridges and Structures uses cross-section information (from 
the Office and Design) and survey data to develop a hydraulic design, which includes flow lines 
and a schedule length spreadsheet in an Excel file.  
6.1.2.3. Office of Contracts 
See section 5.1.2. 
6.1.2.4. Office of Construction and Materials/RCE 
See section 5.1.2.  
6.1.2.5. Contractor 
See section 5.1.2.  
6.1.3. Data Exchange Requirement 
The cases in which data exchange is required are listed below. The details of the data attributes 
are presented in the ER matrix (shown in Figures 6-3 and 6-4 at the end of this chapter). 
 Office of Design to Office of Bridges and Structures (ER.C.101): 
The Office of Design develops cross-sections of culverts. After that, the office sends relevant 
information to the hydraulics team in the Office of Bridges and Structures to develop a 
hydraulic design. The exchanged information may include project name, identification, and 
location; drainage area; kind of pipe; pipe size, and length.  
 Designers to Office of Contracts (ER.C.102): 
After the completion of the design, the Office of Design sends the final design plans to the 
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Office of Contracts for letting. The official plans are in PDF format. However, digital files, 
such as MicroStation files and Excel spreadsheets, are also sent for reference. The exchanged 
information may include general design information, culvert design details, and backfill 
requirements.  
 Office of Contracts to Contractor (ER.C.103): 
When a contractor is selected, the Office of Contracts then posts all documents to DocExpress 
and grants access to the contractor. All PDF design plans and digital files received from the 
Office of Design are included.  
6.2. Culvert Maintenance (PM.C.2) 
6.2.1. Overview 
Figure 6-2 shows the process map for culvert maintenance. 
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Figure 6-2. Process map of culvert maintenance 
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The workflow can be divided into the following phases: design, contract development, 
construction, and operation and maintenance. Actors involved in the workflow, as presented in the 
left column of the process map, are Office of Bridges and Structures, Office of Contracts, Office 
of Construction and Materials and the RCE, field maintenance staff, and the contractor.  
6.2.2. Actors 
6.2.2.1. Field Maintenance Staff 
Field maintenance staff are responsible for culvert inspection and evaluation. If a culvert is 
damaged and replacement is needed, the relevant information is transferred to the Office of 
Contracts for letting. The design plans for letting could come from the Office of Bridges and 
Structures if the damaged culvert is large (e.g., a box culvert).  
6.2.2.2. Office of Bridges and Structures 
The Office of Bridges and Structures provides design plans for letting, if needed.  
6.2.2.3. Office of Contracts 
See section 5.1.2. 
6.2.2.4. Office of Construction and Materials/RCE 
See section 5.1.2. 
6.2.2.5. Contractor 
See section 5.1.2.  
6.2.3. Data Exchange Requirement 
The cases in which data exchange is required are listed below. The details of the data attributes 
are presented in the ER matrix (see Figures 6-3 and 6-4). 
 Field Maintenance Staff to Office of Contracts (ER.C.202): 
Maintenance staff send the design plans to the Office of Contracts for letting. The official 
plans are in PDF format. The exchanged information may include general design information, 
culvert design details, and backfill requirements.  
 Office of Contracts to Contractors (ER.C.203): 
See section 6.1.3. 
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Figure 6-3. Culvert data exchange requirement (culvert ER matrix), part 1 
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Figure 6-4. Culvert data exchange requirement (culvert ER matrix), part 2
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7. CURRENT DATA WORKFLOWS OF PAVEMENT ASSETS 
This chapter captures the current knowledge and practice regarding the workflows and life cycles 
of pavement asset data, from project initiation to operation and maintenance. Four PMs and one 
ER matrix for pavement assets are included in this chapter.  
7.1. New Pavement Construction Project (PM.P.1) 
7.1.1. Overview 
The workflow of a new pavement construction project shares common processes with a typical 
construction project and can be divided into the following phases (see the top row in the process 
map in Figure 7-1): planning and programming, design, contract development, construction, and 
operation and maintenance. 
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Figure 7-1. Process map of new pavement construction projects 
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Actors involved in the workflow, as presented in the left column of the process map, are the 
district office, Office of Location and Environment, Office of Design, Office of Construction and 
Materials, Office of Systems Planning, Office of Bridges and Structures, Office of Contracts, and 
the contractor.  
7.1.2. Actors 
7.1.2.1. District Offices  
A district office includes administrative and engineering staff, field engineers, resident 
construction engineers, materials staff, and district maintenance staff.  
In the planning phase, the district office is the entity that initiates a new project. Once the project 
need is identified, the district office requests that the Office of Location and Environment develop 
a corridor study before transferring the project to the Iowa DOT Office of Design to develop a 
design concept.  
In addition, the district office also has important roles in several other phases, i.e., design (review 
and approval of the design concept and participation in the field examination), construction 
(project administration and inspection by resident construction engineers), and maintenance 
(operation and maintenance by district maintenance staff).  
7.1.2.2. Office of Location and Environment 
After a request from the district office, the Office of Location and Environment evaluates multiple 
corridor locations to identify one that provides the best transportation performance when 
connecting with the existing system and that can minimize potential impacts to the human and 
natural environments. 
7.1.2.3. Office of Design 
In order to develop the design concept, the pre-design/field examination team of the Office of 
Design examines the corridor study report from the Office of Location and Environment and 
leverages various data and resources, including Google Earth and RoadView images, the average 
cost of bid items from Bid Express, traffic forecast data from the Office of Systems Planning, 
information on related bridges and structures within project limits from SIIMS, and pavement 
section suggestions from the Office of Construction and Materials. After the draft concept is 
developed, it is sent to the district office for a two-week review. Based on the feedback from the 
district, the draft is adjusted to formulate the final concept.  
Once the concept is approved and the project is funded, the preliminary survey team of the Office 
of Design conducts a field survey to obtain survey information for the development of the design 
plan. Preliminary design begins once the survey information is obtained. A field examination 
conducted during the preliminary design period includes representatives from the Office of 
Design and the district office. During the trip, the field examination engineer takes notes on the 
existing condition and important constraints, which will be used for subsequent design decisions. 
Once the field examination is completed, any necessary changes are then incorporated into the 
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preliminary design. If other bridges or structures are involved in the project, the preliminary plans 
will be sent to the Office of Bridges and Structures to check coordination.  
Based on the final concept design and preliminary design, designers use standard drawings, 
MicroStation/Geopak, and Excel as their main tools to develop the final design. After the design is 
finished, the Office of Design sends its completed design work to the Office of Contracts. At this 
point, all MicroStation files and Excel spreadsheets are saved to the ProjectWise server. 
7.1.2.4. Office of Systems Planning 
The Office of Design sends an official request via an email attachment asking the Office of 
Systems Planning to estimate traffic for the next 20-year period. The information is returned to the 
Office of Design through email. Copies of the traffic estimate are also sent to other offices, 
including the Office of Construction and Materials.  
7.1.2.5. Office of Construction and Materials and District Office/RCE 
Following a request by the Office of Design, the pavement engineer of the Office of Construction 
and Materials leverages traffic forecast data from the Office of Systems Planning as well as other 
condition data to develop a pavement structure design. This information is then incorporated into 
the design concept by the Office of Design.  
During the construction phase, the Office of Construction and Materials provides guidance to the 
RCE to ensure that the project complies with the current specifications, policies, and procedures 
(Iowa DOT 2015b). Project engineers or the RCE have authority to manage construction contracts 
and are responsible for the general supervision of the work. The main work concerns are 
specification compliance and project completion.  
FieldBook is a program that field inspectors and the RCE use to create inspector daily reports 
(IDRs) that record all activities pertaining to the contract. IDRs are then exported to 
FieldManager, which is used by the RCE to administer the contracts. Unlike FieldBook, 
FieldManager allows users to create daily diaries, contract modifications, stockpiles, and 
estimates.  
There is considerable data transfer back and forth between the RCE, field inspectors, and the 
contractor. Most of these submissions and approvals are done in a paper-based format, whether as 
PDFs or actual paper documents. DocExpress is used to store contract-related documents. The 
contractor uses this system to submit documents such as change orders and schedules. Some other 
documents generated in FieldManager are also stored in DocExpress. The ERMS is a final 
permanent place to store project-related documents; ERMS staff manually transfer required 
documents from DocExpress to ERMS. Iowa DOT has signed the final contract with Info Tech to 
migrate all the data in Fieldbook and FieldManager into an enterprise system called 
AASHTOware Project. 
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7.1.2.6. Office of Bridges and Structures 
Although plans for pavement work are prepared by the Office of Design, the plans must be 
coordinated with any other related bridges and structures within the project limits. Therefore, the 
preliminary design plans should be checked by the Office of Bridges and Structures before the 
final design is developed.  
7.1.2.7. Office of Contracts 
See section 5.1.2. 
7.1.2.8. Contractor 
See section 5.1.2.  
7.1.3. Data Exchange 
The cases in which data exchange is required are listed below. The details of the data attributes 
are presented in the ER matrix (see Figures 7-5 through 7-8 at the end of this chapter). 
 District Office to Office of Design/Pre-design Team (ER.P.101): 
For a new pavement construction project, the district office and the Office of Location and 
Environment initiate the project and determine the most appropriate location for the project. 
After that, the district office sends relevant information to the pre-design team of the Office of 
Design to develop a concept design. The exchanged information may include project name, 
project identification, project location, and the expected start and completion dates of the 
project.  
 Office of Design/Pre-design Team to Office of Design/Survey Team and Design Team 
(ER.P.102): 
After the final concept is approved, it is sent by email as a PDF to the survey team and design 
team of the Office of Design and other offices. Deliverables for the concept include project 
data, pavement history, existing conditions and causes of distress, safety 
considerations, bridge information and updates, crash history, recommended alternate, 
estimated cost, detour plan, recommendations, special considerations, and funds programmed. 
 Office of Design/Survey Team to Office of Design/Design Team (ER.P.103): 
For each project, the survey team develops a survey map of all topographic features and goes 
out to obtain survey information. The team uses global positioning equipment to collect 
features in real time. After that, the team hand-picks the point clouds to map the features using 
mapping software to create a 3D model. The output of the survey team is a terrain model in 
MicroStation and triangular irregular networks (TIN) format. When the survey is done, the 
survey team places the survey data in ProjectWise and informs the other teams and offices. 
Designers use TIN files to load topographic features for developing design plans.  
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 Designers to Office of Contracts (ER.P.104): 
After the completion of design, the Office of Design sends the final design plans to the Office 
of Contracts for letting. The official plans are in PDF format; however, digital files such as 
MicroStation files and Excel spreadsheets are also sent for reference. The exchanged 
information may include general design information, typical grading and paving cross-
sections, the mainline plan and profile, plans and profiles of affected side roads, plans and 
profiles of detour roads, construction staging and traffic control, soil information, and other 
related design works (Iowa DOT 2017b).  
 Office of Contracts to Contractors (ER.P.105): 
When a contractor is selected, the Office of Contracts then posts all documents to DocExpress 
and grants access to the contractor. All PDF design plans and digital files that were received 
from the Office of Design are included.  
 Office of Contracts to Office of Construction and Materials and District Office/RCE 
(ER.P.105): 
After the contract is signed, the project information is transferred to the Office of Construction 
and Materials or the RCE who performs the construction inspection.  
 District Office/RCE to District Office/Maintenance Staff (ER.P.106): 
After construction is completed, the as-built information, particularly asset locations, should 
be transferred to the maintenance staff for asset management. However, there is currently no 
formal information exchange from the construction phase to the maintenance phase.  
7.2. Pavement Reconstruction Project (PM.P.2)  
7.2.1. Overview 
The workflow of a pavement reconstruction project shares common processes with a typical 
construction project and can be divided into the following phases (see the top row in the process 
map in Figure 7-2): planning and programming, design, contract development, construction, and 
operation and maintenance.  
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Figure 7-2. Process map of pavement reconstruction projects 
Io
w
a
 D
O
T
O
ff
ic
e
 o
f 
D
e
si
g
n
/
P
re
-d
e
si
g
n
O
ff
ic
e
 o
f 
C
o
n
s
tr
u
ct
io
n
 
&
 M
a
te
ri
a
ls
O
ff
ic
e
 o
f 
C
o
n
tr
a
ct
s
D
is
tr
ic
t 
O
ff
ic
e
O
ff
ic
e
 o
f 
S
ys
te
m
s
 
P
la
n
n
in
g
O
ff
ic
e
 o
f 
B
ri
d
g
e
s
 &
 
S
tr
u
ct
u
re
s
O
ff
ic
e
 o
f 
D
e
si
g
n
/ 
S
u
rv
e
y 
T
e
a
m
O
ff
ic
e
 o
f 
D
e
si
g
n
/
D
e
si
g
n
 T
e
a
m
D
a
ta
b
a
s
e
E
xc
h
a
n
g
e
R
e
q
u
ir
e
m
e
n
t
C
o
n
tr
a
ct
o
r
O
ff
ic
e
 o
f 
A
n
a
ly
ti
cs
PROCESS MAP OF PAVEMENT RECONSTRUCTION PROJECTS Date updated: 09-15-2017Version: 1stIdentifier: PM.P.2
Legend:
Task
Data Exchange 
Requirement
pdfs
Paper Data 
Flow
cvs
Digital Data 
Flow
Digital Data 
archiving/extracting
Paper Data 
archiving/extracting
Database
Start
Concept 
Statement
Review of 
Concept
Survey
Field Exam
Pavement 
Section 
Suggestion
Traffic 
Forecasting
Preliminary 
Design
Final Design
Related 
Structure 
Checking
Cost 
Estimating
Pdf plans
Tabulations
Bidding
Contract 
Development
Microstation files
TIN files
Pdf Report
Pavement 
Construction
Project 
Administration 
& Inspection
As-built Pdf
Plans
Project 
Administration 
& Inspection
Via DocExpress
Pdf Plans,
Tabulations
Maintenance PM.P.4
ER.P.101 ER.P.102 ER.P.103 ER.P.104 ER.P.105 ER.P.106
Reference
Microstation files
Excel speadsheets
Terrain models Reference
Microstation files
Excel spreadsheets
Terrain models
Google Earth & 
Roadview
Bid Express
Average Cost 
of Bid Items
SIIMS
Related Bridge
Information
Projectwise ERMS
Pdf plans
Tabulations
As-built Pdf Plans
P0.Planning & Programming P1.Design P2.Contract Development P3.Construction P4.Operation & Maintenance
Interstate
Road? Annual Field 
Trip for 
CheckingYes
Annual Field 
Trip for 
Checking
Annual Field 
Trip for 
Checking
No
CMAT PMIS
Crash History
Pavement History
As-built
Pdf Plans
Pavement Asset 
Data Extraction & 
Collection
RAMS
Pdf plans
As-built 
Plans
Reference
Microstation files
54 
Actors involved in the workflow, as presented in the left column of the process map, are the 
district office, Office of Design, Office of Construction and Materials, Office of Systems 
Planning, Office of Bridges and Structures, Office of Contracts, and Contractor.  
7.2.2. Actors 
7.2.2.1. District Office  
In the planning phase, the district office is the entity that initiates a new project. For 
reconstruction of district roads, the district office sends the work order to the Office of Design to 
develop a design concept. In terms of reconstruction of Interstate roads, an annual field trip to 
check pavement conditions is organized with participants from the district office, the Office of 
Design, and the Office of Construction and Materials. Based on the results of the trip, the district 
office asks the Office of Design to develop the reconstruction concept if needed.  
See section 7.1.2 for more information.  
7.2.2.2. Office of Design 
See section 7.1.2.  
7.2.2.3. Office of Systems Planning 
See section 7.1.2. 
7.2.2.4. Office of Construction and Materials and District Office/RCE 
In the planning phase, the Office of Construction and Materials joins the annual field trip with the 
district office and Office of Design to check the pavement conditions of Interstate roads in order 
to propose repairs or reconstruction if needed.  
See section 7.1.2 for more information.  
7.2.2.5. Office of Bridges and Structures 
See section 7.1.2. 
7.2.2.6. Office of Contracts 
See section 7.1.2. 
7.2.2.7. Contractor 
See section 7.1.2. 
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7.2.3. Data Exchange 
The cases in which data exchange is required are listed below. The details of the data attributes 
are presented in the ER matrix (see Figures 7-5 through 7-8 at the end of this chapter). 
 District Office to Office of Design/Pre-design Team (ER.P.101): 
For a pavement reconstruction project, the district office initiates the project and sends 
relevant information to the pre-design team of the Office of Design to develop a concept 
design. The exchanged information may include project name, identification, and location; 
and the expected start and completion dates of the project.  
 Office of Design/Pre-design Team to Office of Design/Survey Team and Design Team: 
See section 7.1.3. 
 Office of Design/Survey Team to Office of Design/Design Team: 
See section 7.1.3. 
 Designers to Office of Contracts: 
See section 7.1.3. 
 Office of Contracts to Contractors: 
See section 7.1.3. 
 Office of Contracts to Office of Construction and Materials and District Office/RCE: 
See section 7.1.3. 
 District Office/RCE to District Office/Maintenance Staff: 
See section 7.1.3. 
7.3. Resurfacing, Restoration, or Rehabilitation (3R) Projects (PM.P.3) 
7.3.1. Overview 
The workflow of a 3R project shares common processes with a typical construction project and 
can be divided into the following phases (see the top row in the process map in Figure 7-3): 
planning and programming, design, contract development, construction, and operation and 
maintenance. 
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Figure 7-3. Process map of resurfacing, restoration, or rehabilitation (3R) projects 
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Actors involved in the workflow, as presented in the left column of the process map, are the 
district office, Office of Design, Office of Construction and Materials, Office of Contracts, and 
the contractor.  
7.3.2. Actors 
7.3.2.1. District Office  
In the planning phase, the district office initiates a new project. Once the project need is identified, 
the district office requests that the Office of Design develop a design concept. 
The district office also has important roles in other phases, i.e., design (review and approval of 
design concept, participation in the field examination, and developing a final design by designers 
in the district office), construction (project administration and inspection by resident construction 
engineers), and maintenance (operation and maintenance by district maintenance staff).  
7.3.2.2. Office of Design 
See section 7.1.2. 
7.3.2.3. Office of Construction and Materials and District Office/RCE 
See section 7.1.2. 
7.3.2.4. Office of Contracts 
See section 7.1.2. 
7.3.2.5. Contractor 
See section 7.1.2. 
7.3.3. Data Exchange 
The cases in which data exchange is required are listed below. The details of the data attributes 
are presented in the ER matrix (see Figures 7-5 through 7-8 at the end of this chapter). 
 District Office to Office of Design/Pre-design Team (ER.P.101): 
See section 7.2.3. 
 Office of Design to District Office/Designers (ER.P.102): 
After the final concept is approved, it is sent to designers of the district office via email as a 
PDF file. Deliverables for the concept include project data, pavement history, existing 
conditions and causes of distress, safety considerations, bridge information and updates, crash 
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history, recommended alternate routes, estimated cost, detour plans, recommendations, special 
considerations, and funds programmed. 
 Designers to Office of Contracts (ER.P.104): 
After completion of the design, the designers of the district office send the final design plans 
to the Office of Contracts for letting. The official plans are in PDF format; however, digital 
files such as MicroStation files and Excel spreadsheets are also sent for reference. The 
exchanged information may include general design information, typical grading and paving 
cross-sections, the mainline plan and profile, plans and profiles of affected side roads, plans 
and profiles of detour roads, construction staging and traffic control, soil information, and 
other related design works.  
 Office of Contracts to Contractors (ER.P.105): 
See section 7.1.3. 
 Office of Contracts to Office of Construction and Materials and District Office/RCE 
(ER.P.105): 
See section 7.1.3. 
 District Office/RCE to District Office/maintenance staff (ER.P.106): 
See section 7.1.3. 
7.4. Pavement Maintenance (PM.P.4) 
Figure 7-4 presents the process map for pavement maintenance. 
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Figure 7-4. Process map of pavement maintenance 
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While maintenance work is performed by the maintenance team of the district office during the 
operation and maintenance phase, pavement-related information is also collected to evaluate 
pavement conditions.  
Data are collected by both in-house staff and vendors. Analytics staff from the Iowa DOT collect 
structure and friction data, and vendors collect distress data. After data collection, the data are 
used for performance analysis before being stored in PMIS.  
The district office then uses the results of the performance analysis and the pavement condition 
data in PMIS to initiate a new project, if needed.  
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Figure 7-5. Pavement data exchange requirement matrix, part 1 
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Figure 7-6. Pavement data exchange requirement matrix, part 2 
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Figure 7-7. Pavement data exchange requirement matrix, part 3 
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Figure 7-8. Pavement data exchange requirement matrix, part 4 
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8. CURRENT DATA WORKFLOWS OF BRIDGE ASSETS 
This chapter captures the current knowledge and practice regarding the workflows and life cycles 
of bridge asset data, from project initiation to operation and maintenance. Four PMs and one ER 
matrix for bridge assets are included in this chapter.  
8.1. New Bridge Construction Project (PM.B.1) 
8.1.1. Overview 
The workflow of a new bridge construction project shares common processes with a typical 
construction project and can be divided into the following phases (see the top row in the process 
map in Figure 8-1): planning and programming, design, contract development, construction, and 
operation and maintenance. 
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Figure 8-1. Process map of new bridge construction projects 
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Actors involved in the workflow, as presented in the left column of the process map, are the 
district office, Office of Bridges and Structures, Office of Location and Environment, Office of 
Design, Office of Construction and Materials, Office of Contracts, and the contractor.  
8.1.2. Actors 
8.1.2.1. District Office  
At the annual district meeting with the Office of Bridges and Structures, new projects that are 
needed are discussed and identified. The Office of Location and Environment then develops a 
corridor study before transferring the results to the Office of Design to create a design concept. 
This is followed by a preliminary design and final design by the Office of Bridges and Structures.  
8.1.2.2. Office of Location and Environment 
See section 7.1.2. 
8.1.2.3. Office of Design 
The pre-design/field examination team from the Office of Design takes the corridor study report 
from the Office of Location and Environment and other input (see PM.P.1) to develop the design 
concept. Once the draft concept is developed, it is sent to the district office, the Office of Bridges 
and Structures, and the Office of Location and Environment for review. Based on feedback from 
those offices, the concept is adjusted to create the final concept. Once the concept is approved, the 
preliminary survey team of the Office of Design conducts a field survey to obtain information for 
the development of the design plan. 
Although plans for bridges are prepared by the Office of Bridges and Structures, the plans must be 
coordinated with other related roads and highways. Therefore, the plans should be checked by the 
Office of Design before the final design is developed.  
8.1.2.4. Office of Bridges and Structures 
The Office of Bridges and Structures has various roles throughout the project life cycle, from 
planning to maintenance.  
In the planning phase, the Office of Bridges and Structures attends the annual meeting with the 
district offices to identify new projects that are needed.  
After the concept design and field survey are developed and implemented by the Office of Design, 
the Office of Bridges and Structures is responsible for organizing a field examination with the 
participation of the district office. All information obtained during the trip is documented to help 
develop preliminary design plans. With the use of MicroStation, Geopak, and several in-house 
software programs, designers need to access various resources (e.g., the design concept, the field 
survey report, the ERMS, and ProjectWise) to develop preliminary design plans or type, size, and 
location (TS&L) plans. Next, a final design engineer can develop a structural/hydraulic design 
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before creating final design plans with the assistance of various commercial and in-house software 
applications. Upon the completion of the design, the completed project plan set (in PDF) and 
referenced digital files are submitted to the Office of Contracts. At this point, all MicroStation 
files and Excel spreadsheets are saved in the ProjectWise server.  
If major changes occur during the construction phase, the district office may request that the 
Office of Bridges and Structures formulate a plan revision. The revised plans are then also saved 
in the ProjectWise server.  
Finally, bridge maintenance engineers of the Office of Bridges and Structures are responsible for 
preparing and maintaining an inventory of bridges using SIIMS. The National Bridge Inventory 
(NBI) data must be collected through various types of inspection processes: initial inspections (the 
first inspection of a bridge), routine inspections (the inspection interval should not exceed 24 
months, or 48 months if approved by the FHWA), and in-depth inspections if needed (Iowa DOT 
2015a). Results of the inspections are documented with photographs, sketches, evaluation forms, 
and notes, which include any recommendations for maintenance, replacement, and repair. Some 
recommendations are transferred to a district maintenance team. The other suggestions go into the 
Program Recommendations section in SIIMS and are later evaluated at the annual district meeting 
with the Office of Bridges and Structures to identify project needs.  
8.1.2.5. Office of Construction and Materials and District Office/RCE 
See section 7.1.2. 
8.1.2.6. Office of Contracts 
See section 5.1.2. 
8.1.2.7. Contractor 
See section 5.1.2. 
8.1.3. Data Exchange 
The cases in which data exchange is required are listed below. The details of the data attributes 
are presented in the ER matrix (see Figures 8-5 to 8-8) at the end of this chapter. 
 District Office to Office of Design/Pre-design Team (ER.B.101): 
At the annual district meeting with the Office of Bridges and Structures, new projects that are 
needed are discussed and identified. Then, the district office and the Office of Location and 
Environment determine the most appropriate location for each project. After that, the district 
office sends relevant information to the pre-design team of the Office of Design to develop a 
concept design. The exchanged information may include project name, identification, and 
location; and the expected start and completion dates of the project.  
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 Office of Design/Pre-design Team to Office of Design/Survey Team (ER.B.102): 
After the final concept is approved, it is sent by email in PDF format to the survey team of the 
Office of Design and other offices. Deliverables for the concept include project description, 
the need for the project, present facility, traffic estimates, sufficiency ratings, access control, 
crash history, recommended alternative routes, detour analysis, construction sequence, special 
considerations, and program status.  
 Office of Design/Survey Team to Office of Bridges and Structures (ER.B.103):  
For each project, the survey team develops a survey map of all topographic features and goes 
out to obtain survey information. The team uses global positioning equipment to collect 
information on the features in real time. After that, the team hand-picks the point clouds to 
map the features using mapping software to create a 3D model. The output of the survey team 
is a terrain model in MicroStation and TIN format. When the survey is completed, the survey 
team places the survey data in ProjectWise and informs the other teams and offices. Designers 
use TIN files to load topographic features for developing the design plans.  
 Office of Bridges and Structures to Office of Contracts (ER.B.104): 
After the completion of design work, the Office of Bridges and Structures sends the final 
design plans to the Office of Contracts for letting. The official plans are in PDF format; 
however, digital files such as MicroStation files and Excel spreadsheets are also sent for 
reference. The exchanged information may include general design information, situation 
plans, staking diagrams, foundation and substructure details, superstructure details, and other 
related design works (Iowa DOT 2018).  
 Office of Contracts to Contractors (ER.B.105): 
When a contractor is selected, the Office of Contracts then posts all documents to DocExpress 
and grants access to the contractor. The packages available for the contractor to download 
include all PDF design plans created by the designer as well as those developed by the Office 
of Contracts.  
 Office of Contracts to Office of Construction and Materials and District Office/RCE 
(ER.B.105): 
After the contract is signed, the project information is transferred to the Office of Construction 
and Materials or the RCE who performs the construction inspection.  
 District Office/RCE to District Office/Maintenance Staff (ER.B.106): 
After construction is completed, the as-built information, particularly asset locations, should 
be transferred to maintenance staff for asset management. However, there is currently no 
formal information exchange from the construction phase to the maintenance phase.  
8.2. Bridge Reconstruction Project (PM.B.2) 
8.2.1. Overview 
The workflow of a bridge reconstruction project shares common processes with a typical 
construction project and can be divided into the following phases (see the top row in the process 
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map in Figure 8-2): planning and programming, design, contract development, construction, and 
operation and maintenance. 
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Figure 8-2. Process map of bridge reconstruction projects 
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Actors involved in the workflow, as presented in the left column of the process map, are the 
district office, Office of Bridges and Structures, Office of Design, Office of Construction and 
Materials, Office of Contracts, and the contractor.  
8.2.2. Actors 
8.2.2.1. District Office  
At the annual district meeting with the Office of Bridges and Structures, new projects that are 
needed are discussed and identified. After that, the district office requests that the Office of 
Design develop a design concept before transferring the results to the Office of Bridge and 
Structures to create a preliminary design and final design.  
8.2.2.2. Office of Design 
See section 8.1.2. 
8.2.2.3. Office of Bridges and Structures 
See section 8.1.2. 
8.2.2.4. Office of Construction and Materials and District Office/RCE 
See section 7.1.2. 
8.2.2.5. Office of Contracts 
See section 5.1.2. 
8.2.2.6. Contractor 
See section 5.1.2. 
8.2.3. Data Exchange 
The cases in which data exchange is required are listed below. The details of the data attributes 
are presented in the ER matrix (see Figures 8-5 through 8-8) at the end of this chapter.  
 District Office to Office of Design/Pre-design Team (ER.B.101): 
At the annual district meeting with the Office of Bridges and Structures, new projects that are 
needed are discussed and identified. Then, the district office sends relevant information to the 
pre-design team of the Office of Design to develop a concept design. The exchanged 
information may include project name, identification, and location; and the expected start and 
completion dates of the project.  
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 Office of Design/Pre-design Team to Office of Design/Survey Team (ER.B.102): 
See section 8.1.3. 
 Office of Design/Survey Team to Office of Bridges and Structures (ER.B.103): 
See section 8.1.3. 
 Office of Bridges and Structures to Office of Contracts (ER.B.104): 
See section 8.1.3. 
 Office of Contracts to Contractors (ER.B.105): 
See section 8.1.3. 
 Office of Contracts to Office of Construction and Materials and District Office/RCE 
(ER.B.105): 
See section 8.1.3. 
 District Office/RCE to District Office/Maintenance Staff (ER.B.106): 
See section 8.1.3. 
8.3. Programmed Repair Project for Letting (PM.B.3) 
8.3.1. Overview 
The workflow of a programmed repair project shares common processes with a typical 
construction project and can be divided into the following phases (see the top row in the process 
map in Figure 8-3): planning and programming, design, contract development, construction, and 
operation and maintenance. 
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Figure 8-3. Process map of programmed bridge repair projects for letting 
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Actors involved in the workflow, as presented in the left column of the process map, are the 
district office, Office of Bridges and Structures, Office of Design, Office of Construction and 
Materials, Office of Contracts, and the contractor.  
8.3.2. Actors 
8.3.2.1. District Office  
At the annual district meeting with the Office of Bridges and Structures, the offices initiate 
programmed repair projects. After that, a field examination is conducted to verify the needs for 
repairs and determine the details of those repairs. The results are then transferred to the Office of 
Bridges and Structures to develop a concept letter with the district’s approval. 
8.3.2.2. Office of Bridges and Structures 
The Office of Bridges and Structures cooperates with the district office in the initiation of a new 
programmed repair project. Designers from the Office of Bridges and Structures, along with 
representatives of the district, conduct a field trip to review the scope of repairs needed. After that, 
the designer writes a concept letter with a detailed description of the work that needs to be done 
and an estimated cost to the district maintenance manager for review and approval. To develop the 
concept letter, the designer mainly leverages the results of the field trip, the bridge information in 
the ERMS and SIIMS, and an estimate of related traffic control and roadway costs from the Office 
of Design. Once the concept is approved, it is used to develop final plans.  
See section 8.1.2 for more information.  
8.3.2.3. Office of Design 
Because a repair project may involve pavement on adjacent roads and highways, the Office of 
Design provides information on related roads and highways to the Office of Bridges and 
Structures if requested.  
8.3.2.4. Office of Construction and Materials and District Office/RCE 
See section 7.1.2. 
8.3.2.5. Office of Contracts 
See section 5.1.2. 
8.3.2.6. Contractor 
See section 5.1.2. 
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8.3.3. Data Exchange 
The cases in which data exchange is required are listed below. The details of the data attributes 
are presented in the ER matrix (see Figures 8-5 through 8-8 at the end of this chapter).  
 District Office to Office of Bridges and Structures (ER.B.101): 
The district office is the entity that initiates repair projects in cooperation with the Office of 
Bridges and Structures. The exchanged information may include project name, identification, 
and location; and the expected start and completion dates of the project.  
 Office of Bridges and Structures: from Concept Statement to Final design (ER.B.102): 
Unlike for new and replacement projects, the Office of Bridges and Structures is in charge of 
developing the concept to determine the repairs in detail, including the work that needs to be 
done and the estimated cost. The final concept is then used to develop the final plans.  
 Office of Bridges and Structures to Office of Contracts (ER.B.104): 
See section 8.1.3. 
 Office of Contracts to Contractors (ER.B.105): 
See section 8.1.3. 
 Office of Contracts to Office of Construction and Materials and District Office/RCE 
(ER.B.105): 
See section 8.1.3. 
 District Office/RCE to District Office/Maintenance Staff (ER.B.106): 
See section 8.1.3. 
8.4. Emergency Repair Project for Letting (PM.B.4)  
No funds are programmed for emergency repairs that are mainly necessitated by collisions 
between vehicles and bridges. The Office of Bridges and Structures is responsible for obtaining 
contingency funds to start such projects. Otherwise, the procedure is similar to the procedure for 
programmed repair projects (see Figure 8-4). 
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Figure 8-4. Process map of emergency bridge repair project for letting 
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Figure 8-5. Bridge data exchange requirement matrix, part 1 
79 
 
Figure 8-6. Bridge data exchange requirement matrix, part 2 
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Figure 8-7. Bridge data exchange requirement matrix, part 3 
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Figure 8-8. Bridge data exchange requirement matrix, part 4 
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9. LIMITATIONS AND SUGGESTIONS 
9.1. Limitations  
Figure 9-1 shows the current data flow throughout a project’s life cycle at the Iowa DOT.  
 
Figure 9-1. Current data flow within the Iowa DOT 
Data related to a transportation project can be classified as contract data or asset data. Contract 
data are the items associated with pay items, bid prices, schedule, etc., which are mainly used for 
project administration purposes. Asset data are related to geometric dimensions and the 
geographic locations of physical objects. As shown in Figure 9-1, while contract data are 
smoothly transferred between divisions, the flow of asset data is apparently disconnected, 
especially as shown by a complete blockage between construction and asset management. The 
difference in the data desired is a major contribution to this lack of a seamless digital data 
transfer through an asset’s life cycle.  
Below are several specific limitations of the current workflow: 
 The digital life of asset data officially ends immediately after the design phase. Although 
designers send both digital files and PDF plans to the Office of Contracts for letting, the 
digital files (MicroStation files, Excel spreadsheets, and terrain models) are only used for 
reference. In many cases, the information from the digital files and the PDF plans is 
contradictory, and the PDF plans are considered to be the official contract documents.  
 Cost estimation is primarily made manually. Most quantities are manually calculated. Unit 
prices of bid items are estimated based on historical data from the last 12 months, and 
checked manually to ensure their similarity with historical data.  
 Mobile LiDAR is used only on a limited basis in survey work and is mostly used for 
Interstate projects.  
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 After collecting survey data in the field, surveyors have to hand-pick point clouds to map 
features using mapping software to create terrain models.  
 When receiving terrain models and MicroStation files from the survey team, designers do not 
use the received files to continue their design work. They just take the input data and start 
their work in a blank file. 
 Because the digital files that contractors receive from the Office of Contracts are just for 
reference, in many cases those files may be incorrect. Contractors have to spend time and 
money to correct the files for use in automated machine guidance. Moreover, in the end, 
those corrected files are not stored for further use.  
 As-built data are created by adding red-line markups to the design PDF plans. This format is 
ultimately not machine-readable and is thus challenging for asset managers to translate into a 
useful format.  
 In addition to as-built documents, IDRs are a great potential source to extract as-built data for 
an asset. IDRs are supposed to provide information that can verify whether features are 
constructed in accordance with the design. However, under the current practice, IDRs capture 
very limited geometric or geolocation-related data. In addition, locations in IDRs are 
captured using a linear reference system (mileposts, stations) that is not compatible with 
latitude/longitude data in an asset management system.  
 Data transfer from the construction phase to the asset management phase is lacking. 
9.2. Suggestions for Improvement 
9.2.1. Ideal Process Map 
Figure 9-2 illustrates an ideal workflow, where digital data generated from the design phase is 
transferred through the letting phase to the construction phase.  
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Figure 9-2. Ideal digital data workflow 
Once verified, as-built data are presented in a digital format, so it is possible for the asset 
manager to reuse data created upstream. 
9.2.2. Specific Suggestions for Improvement 
 Design MicroStation files and database tables. Designers should add geocoded location 
attributes to design elements in their MicroStation files. Although Iowa DOT is now using 
Low Distortion Projections (LDP) for all new projects, extra efforts are needed to standardize 
and then integrate LDP into the design files. These documents should be passed on to project 
inspectors for verification purposes. Designers could also create database tables summarizing 
designed attribute details, including asset location. In the construction phase, contractors 
should ensure that they follow the design drawings. In order to check the permitted 
construction tolerance, they need to determine the exact location of the asset to compare with 
the designed location. After the as-built location is checked and approved by the construction 
engineers, it could be transferred to maintenance staff for further use.  
 Official digital files for letting. Both digital files and PDF plans that the Office of Contracts 
receives from designers should include the same information. No contradiction between 
digital files and PDF plans should be allowed. Then, the Office of Contracts can use both 
types of documents for letting. Design plans available in digital format would help the 
contractor significantly reduce the efforts needed to create digital as-built documents.  
 Survey work. Mobile LiDAR use should be expanded. Data processing of survey data, such 
as feature extraction, should be automated.  
 Cost estimation. Manual estimations of quantities should be reduced. Each item of historical 
bid data should have several attributes that can be used to filter out inappropriate bid items 
for unit price estimates.  
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 Digital terrain models. Digital terrain models created by the survey team should be directly 
leveraged by designers when developing design plans. The models could be updated by the 
contractor and further verified by project inspectors during the construction phase. Then, the 
models should be stored in the system for further use.  
 As-built plans in MicroStation files. Construction contracts should include a provision 
asking contractors to submit as-built plans as MicroStation files. This digital format would 
enable asset managers to efficiently reuse inventory data generated in upstream phases.  
 Construction inspection. IDRs should capture the locations of construction activities using 
global positioning system (GPS) devices rather than the linear referencing system. Project 
inspectors can use a particular collector app to efficiently collect geocoded data. Construction 
inspectors are to be trained in using the app Collector for ArcGIS in 2018. They will be 
responsible for updating the inventory of new features including signs, culverts, traffic 
barriers, lighting, and walls. They will also be responsible for retiring features as these are 
replaced in the system, and updating information for features that are altered in some way by 
construction. This focus is mainly on the inventory side of the data collection system. 
 Connecting construction and asset management. Formal communication channels 
between the asset management and construction phases should be established. At the end of 
the construction phase, geocoded verified product data need to be transferred to the asset 
management phase. 
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10. CONCLUSIONS 
The aim of this research was to help professionals working in the Iowa DOT better understand 
the flow of digital data and information during the project life cycle for various types of 
transportation assets, including pavements, bridges, culverts, signs, and guardrails. Despite the 
increasing availability of project data in digital format due to the use of such advanced 
computerized technologies as 3D modeling and project administration systems, data handover 
still relies heavily on paper or electronic paper-based documents. The research team’s interviews 
with highway professionals revealed that asset maintenance personnel are required to manually 
locate data in project documents and merge the data into asset management systems. In many 
cases, asset inventory data must be collected a second time from the field using mobile devices. 
Properly transferring the appropriate asset data in the right format to the operation and 
maintenance phases will reduce the costs of duplicating data collection efforts, which will, in 
turn, enhance productivity and reduce operation costs. 
Focus group discussions and interviews with highway professionals were conducted to capture 
their knowledge about the data workflows. For each type of asset, a series of meetings with 
participants was conducted. In addition, an extensive review of the literature, manuals, project 
documents, and software applications centering on data attributes was also conducted. These data 
were refined and organized in IDM documents in which the processes and data exchange 
relationships among the project players were visually represented. The study developed five 
separate IDMs for five different types of assets. Each IDM is composed of several PMs and one 
ER matrix. In total, 15 PMs and 5 ER matrices were developed. 
The PMs offer a better understanding of the overall workflow, particularly regarding the 
activities and data sharing flow throughout a construction project. These PMs can help 
practitioners better understand the work process and interactions between involved parties for 
different types of projects (i.e., new construction, reconstruction, repair, and maintenance) and 
different kinds of assets (signs, guardrails, culverts, pavements, and bridges).  
The ER matrices show who needs what data and who can provide the data. Digital data could be 
categorized into contract data and asset data. Some examples of the former include the unit price 
and quantity of bid items and the project schedule, and the latter may include geometry and 
material, location, identification, and condition. While contract data are smoothly transferred 
between divisions, the flow of asset data is apparently disconnected, especially between the 
construction and asset management phases. Actors contributing to the life of a piece of data are 
classified as the creator, updater, verifier, and consumer. Of these participants, the designer 
generates most of the asset information, while the contractor and asset manager are the most 
important data consumers. From the maintenance point of view, asset location, geometry, 
material, and construction date are the data of greatest interest. These types of data are originally 
created by different actors, including designers and contractors. 
In addition, some limitations within the current workflow were identified. For example, as-built 
data are created by adding red-line markups to the design PDF plans (i.e., not in machine-
readable format). This makes it difficult for the asset manager to translate the information into a 
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useful format. Also, an ideal process map and suggestions for improvement were proposed to 
further streamline the workflow throughout the project life cycle and reduce duplicate data 
collection efforts during the operation and maintenance phases.  
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